
Official Proceedings 

Building Committee 

          August 2, 2016 

7:30 am 

 

Chairman Zander called the meeting of the Building Committee.  Members present 

Chairman Hoff, Comm. Zander, Comm. Kuntz, Comm. Elkin, State’s Attorney Tom 

Henning, Assistant State’s Attorney Jim Hope and Auditor Kay Haag. 

 

State’s Attorney Tom Henning reported that the Building Committee would like to 

discuss and negotiate with Scull the General Condition fees and see if there is any room 

for reductions.  The 4% fee is used to come up with the Guaranteed Maximum Price.   

 

Chairman. Zander’s recommendation to the Building Committee to invite Scull to meet 

with Tom Henning, Jim Hope, Chairman Zander, Comm. Kuntz and Kay Haag to come 

to resolution on the General Condition fees and to negotiate a bottom line number.  

Chairman Hoff questioned whether the General Condition fees are part of the 

construction costs. 

 

Jim Hope reported the June 7
th

 meeting two motions were made to approve Scull 

Construction’s AIA A132 Construction Contract with Amendable GMP upon review and 

approval of Mr. Henning and to accept Scull Construction’s Guaranteed Maximum Price 

for the Stark County Courthouse Building Addition of $5,515,942.00 upon signed 

approval from the project Building Committee after reviewing all bids and total project 

budget, roll call vote, all voted Aye.  The correct contract number is A133-2009.  A 

document was sent to the Building Committee members which stated the Guaranteed 

Maximum Price of $5,609,280.00.  Chairman Zander requested that the variance be 

defined. 

 

Chairman Zander requested the Building Committee and Scull Construction meet to 

finalize a price, will meet Tuesdau, July 19
th

 at 7:30am.  A Special Commissioner’s 

Meeting was called for Friday July 22
nd

 at 8:00 am to review and finalize the costs and to 

make two motions, one for a signature and one to accept the contract. 

 

Meeting adjourned. 

 

  

 


